
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/30/2019

ESTIMATE SUMMARY 08:15:09

CONTID: C21852         ESTIMATE NO: 0006 PROG 2005

PCN: 21852-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 NEW RAYMER SOUTH PERCENT TIME:

PROJECT NO: STA052A-045                   

SH 52B NEW RAYMER SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,034,120.48 PARTICIPATING $ $ 684,397.96

AWARD PROJECT AMT: 5,875,267.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,488.87

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.41

WORK DAYS

WORK DAYS

99.98%

1,600.11

684,397.96

679,909.09

679,909.09

$

$

$

$

7,032,520.37

0.00

7,032,520.37

0.00

7,032,520.37

-88,129.01

0.00

6,944,391.36

0.00

AMOUNT DUE 6,944,391.36 679,909.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 679,909.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

63.5 TIME ALLOW: 78

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2019

04/30/2019

08/09/2019

08/09/2019

08/09/2019

12/13/2018

01/04/2019

02/15/2019

04/30/2019
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PCN: 21852-BID    ESTIMATE RUN 08/30/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sign Panel 0.000

45.000

202-00821  
 

3,600.0045.000

3,600.00

45.000

EACH

80.00000

0010 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

85.00000

0015 Blading 207.500

6.500

203-01500  
 

30,602.00214.000

929.50

214.000

HOUR

143.00000

0020 Erosion Log Type 1 (12 Inch) 750.000

0.000

208-00002  
 

3,750.00750.000

0.00

750.000

LF  

5.00000

0025 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

35.000

208-00103  
 

1,575.0035.000

1,575.00

35.000

HOUR

45.00000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

85.00000

0040 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

520.00000

0045 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

165.00000

0050 Aggregate Base Course (Class 7) (Special) 2,031.880

1,522.270

304-07009  
 

79,968.383,554.150

34,251.08

3,554.150

TON 

22.50000

0055 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

91,112.000

0.000

310-00608  
 

165,823.8491,112.000

0.00

91,112.000

SY  

1.82000
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PCN: 21852-BID    ESTIMATE RUN 08/30/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

54,899.000

0.000

310-00610  
 

139,992.4554,899.000

0.00

55,334.000

SY  

2.55000

0062 Full Depth Reclam of HMA Pvmt (12-16 in) 48,995.000

0.000

310-00614  
 

156,784.0048,995.000

0.00

48,995.000

SY  

3.20000

0065 Hot Mix Asphalt (Patching) (Asphalt) 9.630

0.000

403-00720  
 

1,300.059.630

0.00

9.630

TON 

135.00000

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 58,106.680

985.270

403-34751  
 

4,612,126.7059,091.950

76,900.32

59,091.950

TON 

78.05000

0070 MATERIAL ALLOWANCE 1/2" Rock 0.000

0.000

0.000.000

0.00TON 

4.71744

0070 MATERIAL ALLOWANCE 1/2" Rock 0.000

0.000

0.000.000

0.00TON 

4.71744

0070 MATERIAL ALLOWANCE Crushed Fines 0.000

0.000

0.000.000

0.00TON 

2.19960

0070 MATERIAL ALLOWANCE Crushed Fines 0.000

0.000

0.000.000

0.00TON 

2.19960

0070 MATERIAL ALLOWANCE Washed Sand 0.000

0.000

0.000.000

0.00TON 

1.73722

0070 MATERIAL ALLOWANCE Washed Sand 0.000

0.000

0.000.000

0.00TON 

1.73722

0070 MATERIAL ALLOWANCE 3AHA 0.000

0.000

0.000.000

0.00TON 

9.61038
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PCN: 21852-BID    ESTIMATE RUN

PROJECT: STA052A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0070 MATERIAL ALLOWANCE 3AHA 0.000

0.000

0.000.000

0.00TON 

9.61038

0070 MATERIAL ALLOWANCE RAP 0.000

0.000

0.000.000

0.00TON 

4.50403

0070 MATERIAL ALLOWANCE RAP 996.634

-996.634

0.000.000

-4,488.87TON 

4.50403

0075 Emulsified Asphalt (Slow-Setting) 9,335.000

0.000

411-10255  
 

22,870.759,335.000

0.00

9,335.000

GAL 

2.45000

0080 *Delineator (Drivable Concrete Installation) (Type I) 0.000

404.000

612-00101  
 

51,308.00404.000

51,308.00

404.000

EACH

127.00000

0085 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

0.000

EACH

132.00000

0090 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

36.000

612-00103  
 

4,932.0036.000

4,932.00

36.000

EACH

137.00000

0095 *Sign Panel (Class I) 0.000

172.000

614-00011  
 

3,784.00172.000

3,784.00

172.000

SF  

22.00000

0100 *Sign Panel (Class II) 0.000

72.000

614-00012  
 

1,872.0072.000

1,872.00

72.000

SF  

26.00000

0102 Steel Sign Supp (2-In Rd)(Po&Sock) CO 005 MR 01 0.000

1.000

614-01503  
 

225.001.000

225.00

1.000

EACH

225.00000

0105 *Rumble Strip (Grinding)(Asphalt) 0.000

70,954.000

614-80391  
 

13,481.2670,954.000

13,481.26

70,954.000

LF  

0.19000
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PCN: 21852-BID    ESTIMATE RUN 08/30/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Construction Surveying 0.800

0.200

625-00000  
 

49,000.001.000

9,800.00

1.000

L S 

49,000.00000

0111 Const Surveying (Hour) CO 02 10.500

0.000

625-00001  
 

1,680.0010.500

0.00

10.500

HOUR

160.00000

0115 *Mobilization 1.000

0.000

626-00000  
 

294,723.921.000

0.00

1.000

L S 

294,723.92000

0120 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0125 *Modified Epoxy Pavement Marking 0.000

1,050.000

627-00008  
 

77,700.001,050.000

77,700.00

1,050.000

GAL 

74.00000

0130 *Pavement Marking Paint (High Build) 2,463.000

0.000

627-00013  
 

113,298.002,463.000

0.00

2,463.000

GAL 

46.00000

0135 Preformed Thermoplastic Pavement Marking 0.000

420.000

627-00070  
 

4,725.00420.000

4,725.00

420.000

SF  

11.25000

0140 *Survey Monument (Type 3) 0.000

4.000

629-01003  
 

3,040.004.000

3,040.00

4.000

EACH

760.00000

0145 *Flagging 3,779.000

661.500

630-00000  
 

130,994.754,440.500

19,514.25

4,440.500

HOUR

29.50000

0150 *Pilot Car Operation 739.000

151.500

630-00001  
 

44,970.25890.500

7,650.75

890.500

HOUR

50.50000

0155 *Traffic Control Inspection 40.000

6.000

630-00007  
 

9,292.0046.000

1,212.00

46.000

DAY 

202.00000
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PCN: 21852-BID    ESTIMATE RUN 08/30/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Traffic Control Management 49.000

14.000

630-00012  
 

56,700.0063.000

12,600.00

63.000

DAY 

900.00000

0165 *Flashing Beacon (Solar) 2.700

0.300

630-80002  
 

1,425.003.000

142.50

3.000

EACH

475.00000

0170 *Construction Traffic Sign (Panel Size A) 45.900

5.100

630-80341  
 

4,615.5051.000

461.55

51.000

EACH

90.50000

0175 *Construction Traffic Sign (Panel Size B) 72.900

8.100

630-80342  
 

8,181.0081.000

818.10

81.000

EACH

101.00000

0180 *Vertical Panel 18.000

2.000

630-80350  
 

600.0020.000

60.00

20.000

EACH

30.00000

0185 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

10,620.003.000

1,062.00

3.000

EACH

3,540.00000

0190 *Drum Channelizing Device 295.200

32.800

630-80360  
 

11,480.00328.000

1,148.00

328.000

EACH

35.00000

0195 *Traffic Cone 99.000

11.000

630-80380  
 

1,100.00110.000

110.00

110.000

EACH

10.00000

0200 *Mobile Pavement Marking Zone 0.000

4.000

630-80520  
 

4,200.004.000

4,200.00

4.000

DAY 

1,050.00000

0205 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

450.000

F A 

1.00000
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PCN: 21852-BID    ESTIMATE RUN 08/30/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0220 F/A Asphalt Pavement Incentive 0.000

245,069.740

700-70012  
 

245,069.74245,069.740

245,069.74

245,110.600

F A 

1.00000

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Roadway Smoothness Incentive 0.000

80,010.440

700-70018  
 

80,010.4480,010.440

80,010.44

80,010.440

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 516,128.870

22,215.470

700-70019  
 

538,344.34538,344.340

22,215.47

538,344.340

F A 

1.00000

0240 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0245 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 6,991,465.37679,909.096,993,065.48CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,913.001.000

0.00

1.000

EACH

17,913.00000

0260 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,142.001.000

0.00

1.000

EACH

12,142.00000
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PCN: 21852-BID    ESTIMATE RUN 08/30/2019

PROJECT: STA052A-045                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:15:09

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

CAT 41,055.000.0041,055.00CURRENT AMT0400 $ $ $

$ 7,032,520.37679,909.09$7,034,120.48$CURRENT AMTPROJECT TOTAL


